
CITY OF FALLS CHURCH
FY2010
CIP ACCOUNTS REVIEW - As of October 4, 2009

Yellow= local match for federal/state grants

Project Rev Budget Actual/Encumb Available On Hold Feb 09 On Hold Oct 09 Remaining Project Status/ Impact

Local Funding
Courtroom Security 39,582.00         39,582.00           -                    -                    
Police Facility Study 100,000.00       100,000.00         -                    -                    
City Facilities Reinvestment 405,000.00       205,820.34         199,179.66       49,179.66             150,000.00       Retains funding for health/safety facility repairs for 6 gen govt buildings
West Wing Renovation 175,000.00       175,000.00       175,000.00           -                    Improved customer service and staff efficiency office configuration stops
City Hall Signage 20,000.00         10,550.07           9,449.93           9,449.93               -                    Project complete
City Hall ADA Compliance 32,712.04         21,147.78           11,564.26         11,564.26             -                    Requires access plans be implemented at CH Barn and Fire Station

City Hall Improvements 430,000.00       106,500.00         323,500.00       298,500.00           25,000.00             -                    
No funding for City Hall Improvement(Building & Court security) A&E or community 
input

1,202,294.04    483,600.19         718,693.85       298,500.00         270,193.85         150,000.00     

Washington St Streetscape Desi 350,000.00       306,665.00         43,335.00         20,000.00             23,335.00             -                    Contigency funding is not needed to complete the contracted project
Broad St 1,575,000.00    812,234.32         762,765.68       75,000.00             641,515.68           46,250.00         TEA 21 match for Streetscape

1,925,000.00    1,118,899.32      806,100.68       95,000.00           664,850.68         46,250.00       

Kent Street Drainage 525,050.00       491,195.80         33,854.20         33,854.20         Funding for contingency, storm water project underway
Stormwater system surveys 44,000.00         26,350.00           17,650.00         17,650.00             -                    Completed
Storm Water Facility Improveme 1,140,000.00    168,277.47         971,722.53       826,529.00           57,012.13             88,181.40         Project for Pearson Branch & Coe Branch (Hamlett)/DCR grant close out
Stormwater System Cleaning 400,000.00       385,028.24         14,971.76         14,971.76             -                    

2,109,050.00    1,070,851.51      1,038,198.49    841,500.76         74,662.13           122,035.60     

Pearson Branch Streambank 150,000.00       53,050.00           96,950.00         96,950.00         FY09 STAG match; Pearson and Coe Branches stormwater project
Tripps Run Stream Bank 300,000.00       -                      300,000.00       150,000.00           150,000.00           -                    No funding to partner with Fairfax County for down stream run off problems
Daylighting of Pipe Streams 250,000.00       -                      250,000.00       250,000.00       FY09 STAG match; Pearson and Coe Branches stormwater project

700,000.00       53,050.00           646,950.00       150,000.00         150,000.00         346,950.00     

Facility Planning, Long-Term 650,000.00       431,800.00         218,200.00       218,200.00           -                    FCCPS closed out contract funding not required for facilities study
Systems Replacement Renewal 918,000.00       382,151.97         535,848.03       385,848.03           150,000.00       FCCPS narrowed scope to health/safety

1,568,000.00    813,951.97         754,048.03       -                      604,048.03         150,000.00     

Athletic Fields - Rectangular 475,000.00       2,000.00             473,000.00       473,000.00           -                    No field expansion option

Frady Park Implementation 160,000.00       64,595.28           95,404.72         95,404.72             -                    
Master plan implementation halted after lights and gazebo; no landscaping, 
interpretive signs or lawn bowling green

Park Master Plan Implementatio 360,000.00       117,910.98         242,089.02       178,089.02           64,000.00         
FinishWest End & Hamlett Parks site plan; Roberts Park equipment replaced; all 
other master plan implementation stops

Big Chimney & Triangle Park 50,000.00         -                      50,000.00         50,000.00             -                    No master plan design work
Hamlett/Rees Park Plan Impleme 175,000.00       86,495.00           88,505.00         88,505.00             -                    Master plan implementation halted (complete to site plan only)
Cavlier Trail Skate Park 175,000.00       -                      175,000.00       175,000.00           -                    No project

1,395,000.00    271,001.26         1,123,998.74    175,000.00         884,998.74         64,000.00       

Document Management 25,000.00         -                      25,000.00         25,000.00             -                    No project to digitize and organize contracts and other documents
Telephone System Replacement 162,000.00       162,000.00         -                    Project complete
Radio Upgrade - PS/PW 545,480.00       414,708.00         130,772.00       70,772.00             60,000.00         Alternative 3 year plan public safety SCC channel; 2013 FCC conversion required
Integrated Lib System Upgrade 127,000.00       127,000.00         -                    -                    

859,480.00       703,708.00         155,772.00       -                      95,772.00           60,000.00       

SUBTOTAL 9,758,824.04    4,515,062.25      5,243,761.79    1,560,000.76      2,744,525.43      939,235.60     
TOTAL HOLD 4,304,526.19        

Grant Funding
Broad St Paving - VDOT Funded 417,555.00       63,156.00           354,399.00       354,399.00       No match funding
Broad St Streetscape - Federal Fund 185,000.00       -                      185,000.00       185,000.00       TEA-21; Match above
Pedestrian & Traffic Calming 200,000.00       -                      200,000.00       200,000.00       RFP on the street; no match requirement
City Ctr Intermodal Transit Ct 1,668,000.00    -                      1,668,000.00    $1,668,000
City Ctr Intermodal Transit Ct - Local 417,000.00       -                      417,000.00       417,000.00       Match
Pedestrian & Bicycle Plan 200,000.00       -                      200,000.00       200,000.00       RFP on the street; no match requirement
Daylighting - Grant Funded 250,000.00       -                      250,000.00       250,000.00       Part of the Pearson and Coe Branch project analysis
Transportation Impr (VDOT Fund 4,053,840.00    -                      4,053,840.00    4,053,840.00    
City Ctr Trans Improv-Match - Local 82,487.00         -                      82,487.00         82,487.00         
Traffic Signal Management Syst 300,000.00       -                      300,000.00       300,000.00       Contract in process

7,773,882.00    63,156.00           7,710,726.00    -                      -                     7,710,726.00  

Debt Service
Municipal Parking Garage 6,000,000.00    -                      6,000,000.00    6,000,000.00    Not issued
Open Space Acquisition 1,698,546.65    65,259.80           1,111,291.85    452,287.43           659,004.42       
Hamlett Tract Land 1,086,596.09    1,033,495.60      53,100.49         53,100.49         
West End Park 10,180.00         10,180.00           -                    -                    
215 S Lee Street 658,122.26       642,829.83         15,292.43         15,292.43         
421 E Jefferson St 93,550.00         93,549.71           0.29                  0.29                  
411 E Jefferson St -                    48,576.69           (48,576.69)        (48,576.69)        
Coe Branch/Sherrow Ave -                    60,000.00           (60,000.00)        (60,000.00)        
Open Space* 3,546,995.00    1,953,891.63      1,071,108.37    -                        452,287.43           618,820.94       Freeze future land acquisitions
AHU Acquisition & Devt 2,150,000.00    150,000.00         2,000,000.00    2,000,000.00    Debt not issued; purchase option cash funded loan thru mid December 2009

11,696,995.00  2,103,891.63      9,071,108.37    -                      452,287.43         8,618,820.94  


